
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

9:05 AM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 339 Date: 29-Oct-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:00 pm Break: 01:00 Over Time:

Const Calendar Day: 512

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0830-0900. Track progress of FWS mechanical piping installation. Process MEP
RFIs. Misc MEP paperwork and write diaries.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 5.50 0.00 0.00 5.50

JNM NARCISO BIAGIPlumber/Pipefitter 5.50 0.00 0.00 5.50

FOR TOM COLOMBOPlumber/Pipefitter 5.50 0.00 0.00 5.50

Diary: Dispute

Mechanical Piping

The FWS crew, including Josh Johnson, spent the shift replacing the Victaulic fitting elbows for the carbon
steel expansion loops at PP 81 and PP 126 with welded joints.

At approximately 1330, I went out to the WB bridge, north barrier. I noted that the valve for the automatic
drain on the 4" CA line, directly to the west of the cable housing, was shut, and when I opened it, it drained
about a pint of condensation, then the drain continued to blow through.

I sent an email to Tom Colombo stating that the the drains are either defective and need to be replaced, or
they are the wrong drains for this application.

Tom C., at an earlier date, had indicated that the was checking with the manufacture to determine if the
automatic drains which were approved in the submittal and installed on the job were the correct drains for
this application. I asked him for the status of this.

126 0-000-000.126

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System 128 0-000-000.128
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On 10-2-2013, ABF presented the dehumidification performance testing plan to Department for informal
review. Ari Konyalian, Moffatt & Nicols, reviewed the plan and had not comments on it.

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 2.50 0.00 0.00 2.50

JNM NARCISO BIAGIPlumber/Pipefitter 2.50 0.00 0.00 2.50

FOR TOM COLOMBOPlumber/Pipefitter 2.50 0.00 0.00 2.50

Diary: Dispute

Change of Character

In addition to the normal work, the FWS crew worked from a day closure along the north barreir of the EB
bridge. The crew spent 1.5 hours mobilizing, and 1 hour demobilizing at the end of the shift.

In addition to equipment used in this operation, the crew used 2 additional crew trucks, and a port-a-potty
on a trailer.

001 0-FWS-ELS.354
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